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J-" 4# CONTRACT NO. ( ) TASKX NO.
CONTRACT INSPECQN REPORT ;-
25X1
T0: _ ' ‘ DATE .
OL/PD ' 19 October 1970 .
1036 Ames Building . INSPECTION REPORT NO. (If final, so state)
11 (Final)
ESTIMATED COMPLETION DATE
30 June 1970
NAME OF -CONTRACTOR . .
Corning Glass Works B
) TYPE OF COMMODITY OR SERVICE
Tmproved Rear Projection Screen -
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WiLL PROBABLY REMAIN WITHIN ALLOCATED
ves E no FUNDS vess [Jno 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFI!CE, ON
R REVERSE HEREOF. [F XNOWN, INDICATE MAGN!TUDE OF AD-
PER CENT OF WORK COMPLETED - lOO% DITVONAL FUNDS INVOLVED. '

PER CENT OF FUNDS EXPENDED - lOO%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END .ITEM BEEN RECEIVED FROM THE CONTRACTOR
BURING THE PERIOD? EE] YES [:] ND (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DUR!NG THIS PERIOD1? [:] YES Ei] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT I VES
IS THIS AN INCENTIVE CONTRACT 0 ves & we NOTE :
\F YES. CHECK TYPE . USE REVERSE SIDE FOR COMMENTS.
O cost [ iwaro [ rerrommance [J ocviveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE :
OVERALL PERFORMANCE OF CONTRACTOR )
1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT . - 5. AVERAGE 2 o
3. VERY GOOD ' 6. D MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR 1S5 UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE' SIDE.
. . RECOMMENDED ACT ION - -
G'CONTlNUE AS PROGRAMMED ' D WITHHOLD PAYMENT PENDING
: SATISFACTORY PERFORMANCE
@ CLOSE ouT : - D OTHER (Specify)
IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING: : -
DOES NOT ’ DOES NOT
EM . ’ . ITEM . .
T - . _REC'D APPLY _ - REC'D APPLY
PROTOTYPES’ ‘ X MANUALS o X
DRAWINGS AND SPECIFICATIONS X FINAL REPORT X
PRODUCTION AND/OR OTHER . SPECIAL TOOLING - X
END 1TEMS X -
' OTHER GOVERNMENT PROPERTY X
DATE OF LAST CONTACT WI!TH CONTRACTOR

18 August 1970
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NARRATIVE REPORT = | Owterm [ Fina

|included: Eight (8) each 12" x 15" Diffusive Type Screens, One (1) each 6" x &"

1. The contractor completéd his final tests on the optimized lenticular screen
sample in early August and forwarded the sample to NPIC on 18 Auvgust 1970,

2. On 14 August 1970, the project engineer telephoned the contractor in
order to determine the status of the final report. The project manager at Corning
stated that the report would be forwarded shortly. He was advised that final pay-
ment could not be made until receipt of the report., : o

3. The final report ﬁas received in late September. Interrogation of the-
contractor disclosed that internal administrative approval of the report was the
cause of delay. . _ _ L , o .

4, A1l deliverable items uhder this contract have been received. Theée items

Lenticular Screen, Two (2) copies Final Report.

25X1

5.v Total Authorized Funds - Original Contract =-

Ifcertify all deliverable items have been receivéd.

I

- 25X

NPIC/TSG/RED/sRE
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